

Task	Estimation	Completed	Notes	Issues
Research WAMP Stack	5	1		
Install WAMP Tools on Laptop	1	1		
Install WAMP Tools on Desktop	1	1		
Add hours to tasks	1	1		
Do code Review	2	1		
Handle php monitoring	10	5	PHP was a new language for me to learn to do this. When learning new languages I need to give these tasks higher priority	
Make Use Case	2	1		
Make Test Case	2	1		
Test ReadMe and Setup Instructions	2	1		
Have UV of application	4	2		
Make readme and set up steps	3	1		
Make functional Requirements	2	1		
Make architecture diagram	2	2		
Adjust titles for consistency	2	1		
Run linter and validator on UI	2	1		
Make NFR Doc	2	1		
Implement message that keeps track of how many items are completed	6	4		
Make database diagram	2	2		
Make sequence diagram	2	2		
Figure out how to add contributor	2	1		
Make class diagram	2	2		
Add button implementation	4	3		
Implement styling	7	8	This was my biggest time sync I need to be more decisive in picking an approach	
Make UI	8	5		
Make data flow diagram	2	2		
Have baseline UI posted to github	1	1		
Decide Delete behavior	3	2		
Do functional test	3	3		
Make burndown	3	2		
Make video demo	1	2		
Make use of wiki for docs	5	2		
verify correctness of docs	3	2		
Total	97	65		